Attachment 7: Schedule
Western Municipal Water District

Table 3: Schedule of Projects

Sub Duration April Ma June Jul August September October
Task Task Description (Business Start® Finish P ¥ 4 & P
Days) 1| 8[15]22[29] 6 [13[20] 27| 4 [11|18[25] 1 [ 8 |15[22]29] 5 [12]19]26] 2| 9 [16]23[30] 7 [14]21]28
Project 1: Construction of Three Monitoring Wells in the Arlington Groundwater Basin
Task 1: Coordination, Planning and Permits 103 4/1/2013 8,/23 /201 3 |
1.1 |Project Coordination, Progress Reporting and Meetings 103 7/1/2013 8/23/2013%
1.2 |Preliminary Wells Designs and Site Layouts 5 4/1/2013 4/5/2013 {mmml
1.3 |Environmental Compliance 63 4/8/2013 7/5/2013| BRI e Ee
Support to Acquire Encroachment Permits and Well
1.4 [2UPPS a 40 7/8/2013 8/23/2013 I ————
Permits
15 Riveréide CountY Flood Control District Encroachment 40 7/8/2013 8/23/2013
Permits (Three sites)
Riverside County Community Health Agency Department
1.6 40 7/8/2013 8/23/2013
of Environmental Health Well Permit (Three sites) /8 123/ —
Task 2: Drilling and Monitoring Well Construction 10 9/2/2013 9/13/2013 H
21 Field.lns'pection for the Drilling and Construction of Three 10 9/2/2013 9/13/2013 H
Monitoring Wells
2.2 |Inspection During Well Development 10 9/2/2013 9/13/2013 W
2.3 |Drilling of Monitoring Wells 10 9/2/2013 9/13/2013 H
Task 3: Monitoring Well Construction Summary Report 20 9/16/2013 10/11/2013 |
Project 2: Recharge Pilot Testing at Gibson Basin
Task 1: Coordination, Planning and Permits 147 4/1/2013 1.0//25,/20:1.3 |
1.1 |Project Coordination and Progress 147 4/1/2013 10/25/2013M
1.2 |Environmental Compliance 64 4/1/2013 6/28/2013
1.3 |Support to Acquire Well Permits 5 6/24/2013 6/28/2013
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14 Riversi.de County Community Health Agency Department 5 6/24/2013 6/28/2013
of Environmental Health Well Permit F
Task 2: Design of Basin Facilities 45 4/8/2013 6/28/2013| |
2.1 |Site Survey 20 4/8/2013 5/3/2013 M
2.2 |Pilot Recharge Basin Design 20 4/22/2013 5/17/2013 (.
2.3 |Temporary Water Supply & Conveyance Design 20 4/22/2013 5/17/2013 |
2.4 |Prepare Basin Construction Design Plans 29 5/20/2013 6/28/2013 —
Task 3: Basin Improvements and Construction 29 7/1/2013 8/9/2013 [
3.1 |Pilot Recharge Basin Construction 29 7/8/2013 8/9/2013 M
3.2 |Monitoring Well Construction and Development Support 4 7/1/2013 7/5/2013 (|
3.3 [Monitoring Well Construction 4 7/1/2013 7/5/2013 |
Task 4: Pre-Test Groundwater Level Monitoring 10 8/12/2013 8/23/2013 —
Task 5: Recharge Pilot Test 19 8/26/2013 9/20/2013 —
Task 6: Prepare Summary Report 25 9/23/2013 10/25/2013 m
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